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Broadway Boulevard, Euclid to Country Club

MEMORANDUM
TO: Broadway Boulevard Citizens Task Force
FROM: The Broadway Project Team
DATE:  July 18, 2013
RE: Potential Meeting Schedule Revisions through Charrette #2 (Includes Potential

Meeting Schedule through to Charrette #3)

At the May 21 CTF meeting, the CTF approved a meeting schedule through to Charrette #2. The dates
approved were July 25, September 5, September 30, and October 3. The schedule presented and
discussed with the CTF can be found online at:
http://cms3.tucsonaz.gov/files/projects/broadway/2013 05-10 CTFMeeting-ProjectSchedule.pdf.

The discussions at the June 20 CTF meeting resulted in a follow-up poll by email of CTF members to
identify additional meeting dates in August, September, and October. The following shares the results
of that poll.

Adding a new meeting in August requires moving back Public Meeting #3 and the Charrette #2 dates to
accommodate enough time between meetings for the necessary work and materials to be developed.
A table has been prepared to show how the schedule changes with the addition of the August meeting,
through to Charrette #3.

The CTF will be asked during Item 8. Next Steps/Roundtable to decide:

- whether an added meeting in August is desired, and

- if yes, to approve meeting dates through to Charrette #2 of the Revised Schedule listed in the
following table (or suggest other options).


http://cms3.tucsonaz.gov/files/projects/broadway/2013_05-10_CTFMeeting-ProjectSchedule.pdf

Broadway Boulevard, Euclid to Country Club
POTENTIAL MEETING SCHEDULE REVISIONS THROUGH CHARRETTE #2 (INCLUDES POTENTIAL MEETING
SCHEDULE THROUGH TO CHARRETTE #3)

JULY 18, 2013

Current Schedule
Date Mtg #

Meeting Descriptions

Revised Schedule*
Mtg # Date

July 25, 2013
#17

CTF Meeting #17 (Action Meeting) =Stakeholder
Agency Review, and Finalize initial cross sections and
performance assessment for public review

July 25, 2013
#17

CTF Meeting (Action Meeting) —Finalize items from
July 25 meeting/presentation materials for public
review at Public Meeting #3 (need to allow at least 4
weeks for mailings of invitations)

August 22, 2013
#18

June and later

Stakeholder Agency Review #1

August and later

Sept. 5, 2013

Public Meeting #3 — Potential cross sections and
performance measures/ assessment

Sept. 26, 2013

Sept. 30 & Oct. 3,
2013 #18
#19

Charrette #2 - Review Input from Public Mtg. #3;
Identify Street Cross-Section, Alignment, and
Corridor Development Options

Oct. 21 to 24, 2013
#19
#20

Oct. - Nov., No CTF meetings. Technical work completed by Nov. 2013 - mid-Jan., 2014
2013 project team.

**PROPOSED DATES — NOT YET APPROVED BY CTF**
Dec. 5, 2013 CTF Meeting (Action Mtg.) — Initial Street Design Jan. 23 or 30, 2014

and Public Participation, direction on refinements

Dec. 2013 - early
Jan. 2014

Design refinements and analysis; prepare for
Stakeholder Review

Feb. 2014

Jan.-Feb. 2014

Stakeholder and Agency Review #2

Feb. — Mar. 2014

Feb. 27, 2014

CTF Meeting (Action Mtg.) — Finalize design

Mar. 27, 2014

#20 | refinements and analysis for public presentation #21
Mar. 20, 2014 Public Meeting #4 — Cross section, alignment, and April 24, 2014
corridor development concepts; performance
evaluation; and preferred design approach
April 3, 2014 CTF Meeting (Action Mtg.) — Public Input and Street May 8, 2014
#21 | Design and Corridor Development Concept #22
Apr.14 & 17, Charrette #3 - CTF Draft Recommended Street May 19 & 22, 2014
2014 #22 | Design and Corridor Development Concept #23
#23 #24

* Schedule delay adds an estimated one month to the project schedule.




